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ESTIMATE RUN 11/03/2017

ESTIMATE SUMMARY 07:33:22

CONTID: C21174         ESTIMATE NO: 0003 PROG 2005

PCN: 21174-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 FROM US 287 TO 75TH STREET PERCENT TIME:

PROJECT NO: STA0072-019                   

SH 7 ADAPTIVE SIGNALS & FIBER

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,134,084.04 PARTICIPATING $ $ 361,425.71

AWARD PROJECT AMT: 1,039,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -76,705.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.33

WORK DAYS

WORK DAYS

70.83%

330,860.63

361,425.71

284,719.79

284,719.79

$

$

$

$

803,223.41

0.00

803,223.41

79,688.80

882,912.21

-11,953.59

0.00

870,958.62

0.00

AMOUNT DUE 870,958.62 284,719.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 284,719.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2017

08/07/2017

10/27/2017

06/22/2017

07/11/2017

07/26/2017

08/07/2017
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PCN: 21174-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:33:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

717.00000

0010 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

1,650.00000

0015 Removal of Video Detection System 0.000

0.000

202-00888  
 

0.000.000

0.00

8.000

EACH

230.00000

0020 *Potholing 242.500

27.000

203-01597  
 

45,276.00269.500

4,536.00

269.500

HOUR

168.00000

0025 *Erosion Log Type 1 (9 Inch) 1,459.000

824.000

208-00012  
 

7,077.302,283.000

2,554.40

2,283.000

LF  

3.10000

0030 *Aggregate Bag 96.000

0.000

208-00035  
 

643.2096.000

0.00

96.000

LF  

6.70000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

262.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

32.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

48.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

63.00000

0055 *Seeding (Native) 0.000

0.280

212-00006  
 

632.240.280

632.24

0.290

ACRE

2,258.00000
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PCN: 21174-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:33:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.280

212-00032  
 

1,512.000.280

1,512.00

0.290

ACRE

5,400.00000

0065 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.290

ACRE

2,233.00000

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

58.000

LB  

5.58000

0075 Manhole (Traffic Management System) 3.000

1.000

604-39050  
 

19,296.004.000

4,824.00

4.000

EACH

4,824.00000

0075 MATERIAL ALLOWANCE Manhhole TMS 1.000

-1.000

0.000.000

-2,586.75EACH

2,586.75000

0080 *Fence (Plastic) 1,118.000

0.000

607-11525  
 

4,505.541,118.000

0.00

1,118.000

LF  

4.03000

0085 Location Marker (Fiber Optic)(Dome) 0.000

14.000

612-00260  
 

742.0014.000

742.00

53.000

EACH

53.00000

0085 MATERIAL ALLOWANCE Location Marker (Fiber Optic) (Dome) 0.000

0.000

0.000.000

0.00EACH

22.88000

0085 MATERIAL ALLOWANCE Location Marker (Fiber Optic) (Dome) 53.000

-14.000

892.3239.000

-320.32EACH

22.88000

0090 *2 Inch Electrical Conduit (Bored) 31,616.000

22,800.000

613-00206  
 

422,812.3254,416.000

177,156.00

55,160.000

LF  

7.77000

0090 MATERIAL ALLOWANCE 2 Inch Electrical Conduit (Bored) 23,544.001

-22,800.002

603.13743.999

-18,483.05LF  

0.81066
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PCN: 21174-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:33:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 2 Inch Electrical Conduit (Plastic) 456.000

184.000

613-01200  
 

7,680.00640.000

2,208.00

640.000

LF  

12.00000

0100 Type Four Pull Box 0.000

1.000

613-07004  
 

1,361.001.000

1,361.00

2.000

EACH

1,361.00000

0100 MATERIAL ALLOWANCE Type Four Pull Box 2.000

-1.000

875.001.000

-875.00EACH

875.00000

0105 Type Five Pull Box 12.000

7.000

613-07005  
 

28,500.0019.000

10,500.00

22.000

EACH

1,500.00000

0105 MATERIAL ALLOWANCE Type Five Pull Box 10.000

-7.000

2,502.003.000

-5,838.00EACH

834.00000

0110 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

8.000

EACH

230.00000

0115 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

2.000

EACH

722.00000

0120 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

10.000

EACH

34.00000

0125 Traffic Signal Vehicle Detector (Special) 0.000

6.000

614-72885  
 

46,242.006.000

46,242.00

16.000

EACH

7,707.00000

0125 MATERIAL ALLOWANCE Traffic Signal Vehicle Detector 
(Special)

16.000

-6.000

56,500.0010.000

-33,900.00EACH

5,650.00000

0130 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,215.000

LF  

2.00000
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PCN: 21174-BID    ESTIMATE RUN

PROJECT: STA0072-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 MATERIAL ALLOWANCE Fiber Optic Cale (Single Mode)(12 
Fiber)

2,500.000

0.000

625.002,500.000

0.00LF  

0.25000

0135 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

5.000

EACH

34.00000

0140 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

5.000

EACH

879.00000

0140 MATERIAL ALLOWANCE Fiber Optic Termination Panel (24 
Fiber)

5.000

0.000

1,353.755.000

0.00EACH

270.75000

0145 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,366.00000

0150 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

14,210.000

614-87496  
 

33,251.4014,210.000

33,251.40

27,990.000

LF  

2.34000

0150 MATERIAL ALLOWANCE Fiber Optic Cable (Single Mode)(96 
Strands)

30,000.000

-14,209.997

16,337.6015,790.003

-14,702.80LF  

1.03468

0155 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

2,938.00000

0160 Trailer Sanitary Station 1.000

0.000

622-00850  
 

886.001.000

0.00

1.000

EACH

886.00000

0165 *Construction Surveying (Hourly) 8.000

0.000

625-00001  
 

1,400.008.000

0.00

80.000

HOUR

175.00000

0170 *Mobilization 0.600

0.400

626-00000  
 

71,012.171.000

28,404.87

1.000

L S 

71,012.17000
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PCN: 21174-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:33:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Public Information Services (Tier IV) 0.450

0.200

626-01104  
 

5,211.050.650

1,603.40

1.000

L S 

8,017.00000

0180 *Flagging 29.500

166.000

630-00000  
 

4,584.48195.500

3,892.70

1,180.000

HOUR

23.45000

0185 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

30.000

DAY 

112.00000

0190 *Traffic Control Management 32.000

17.000

630-00012  
 

31,458.0049.000

10,914.00

75.000

DAY 

642.00000

0195 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

2,122.00000

0200 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

6.000

EACH

280.00000

0205 *Construction Traffic Sign (Panel Size A) 0.500

7.600

630-80341  
 

502.208.100

471.20

36.000

EACH

62.00000

0210 *Construction Traffic Sign (Panel Size B) 17.500

14.900

630-80342  
 

7,419.6032.400

3,412.10

36.000

EACH

229.00000

0215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

229.00000

0220 *Vertical Panel 10.000

8.000

630-80350  
 

720.0018.000

320.00

50.000

EACH

40.00000

0225 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

12,661.201.800

5,627.20

2.000

EACH

7,034.00000
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PCN: 21174-BID    ESTIMATE RUN 11/03/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:33:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.400

630-80357  
 

1,005.300.900

446.80

1.000

EACH

1,117.00000

0235 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

84.00000

0240 *Traffic Cone 35.000

28.000

630-80380  
 

882.0063.000

392.00

100.000

EACH

14.00000

0245 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.400

630-85040  
 

45,950.400.900

20,422.40

1.000

EACH

51,056.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

71,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 882,912.20284,719.791,134,084.04CURRENT AMT0200 $ $ $

$ 882,912.20284,719.79$1,134,084.04$CURRENT AMTPROJECT TOTAL


